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ESIP Ph II 9/2002 – 2/2005, $17.3M
Contract A 8/2003 – 12/2007, $81.3M
Contract B 11/2007 – 12/2009, $51.3M
Contract C 3/2008 – 3/2010, $17M
Contract D 12/2011 – 12/2012, $3.7M  est.
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Miramar WTP Project Schedule


